COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 17/ 2019

ESTI MATE SUMVARY 05: 35: 26
CONTI D: C22044- ALT ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 22044- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TIME ALLOW 11/23/202 FI XED COVPLETI ON DAl
SH 13 CR 5 NORTH AND SOUTH PERCENT TI ME: 4.83 ORI G TI ME ALLOW 11/23/202 FI XED COVPLETI ON DAl

PRQIECT NO STA0131-070 PCCP ALT
SH 13 CR 5 NORTH AND SOUTH (PCCP Al ternate)

NAME OF ROAD:

PRQJECT COUNTI ES: Rl O BLANCO GARFI ELD
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 06/ 30/ 2019 DATE TI ME STARTED 06/05/2019
9200 E. Mneral Ave., Suite 400 DATE LET 03/ 28/ 2019 DATE WORK BEGAN 06/ 05/ 2019
DATE AWARDED 04/ 17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2019 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 06/ 05/ 2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 17,944, 998.84 PARTI Cl PATI NG $ 29, 965. 90 $ 29, 965. 90
AWARD PRQIECT AMI:  $ 16,872,998.84 NON- PARTI Cl PATI NG 265, 621. 75 265, 621.75
PERCENT COVPLETE: 1. 65% TOTAL EARNI NGS 295, 587. 65 295, 587. 65
FUNDS AVAI LABLE: $ 17,649, 411.19 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 295, 587. 65 295, 587. 65
TOTAL CLAI MB: $ 0.00 RETAI NAGE -8, 867. 63 -8, 867. 63

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 286, 720. 02 286, 720. 02

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 286, 720. 02 286, 720. 02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DEE s 286,720.02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22044- ALTBI D2 ESTI MATE RUN 07/ 17/ 2019
PRQJECT: STA0131- 070 PCCP ALT ESTI MATE NO 0001 05: 35: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 200 2,830.00
14, 150. 00000 0. 200 2,830.00
0010 202-00001 Renoval of Structure 1. 000 0. 000
EACH 0. 000 0. 00
5, 020. 00000 0. 000 0.00
0015 202-00033  Renpval of Pipe 30. 000 0. 000
EACH 0. 000 0. 00
3, 310. 00000 0. 000 0. 00
0020 202- 00090 *Renmpval of Delineator 73.000 0. 000
EACH 0. 000 0. 00
6. 05000 0. 000 0.00
0025 202-00240  Renpval of Asphalt Mt (Planing) 1, 200. 000 0. 000
SY 0. 000 0. 00
7.30000 0. 000 0. 00
0030 202-00250 *Renpval of Pavenent Marking (G inding) 44, 170. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0.00
0035 202-00810 *Rerpval of Ground Sign 20. 000 0. 000
EACH 0. 000 0. 00
90. 90000 0. 000 0. 00
0040 202-01000 *Renoval of Fence 52, 530. 000 0. 000
LF 11, 441. 000 9,724.85
0. 85000 11, 441. 000 9,724.85
0045 202-01035 *Renpval of Gate 33.000 0. 000
EACH 5.000 605. 00
121. 00000 5. 000 605. 00
0050 202-01130 Renoval of Guardrail Type 3 1,911. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0.00
0055 202-01300 Renoval of End Anchorage 7.000 0. 000
EACH 0. 000 0. 00

431. 00000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22044- ALTBI D2 ESTI MATE RUNO7/17/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0001 05: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01400 *Renmpval of Cattle Guard 1. 000 0. 000
EACH 0. 000 0.00
606. 00000 0. 000 0. 00
0065 202-05026 Sawi ng Asphalt Material (6 Inch) 740. 000 0. 000
LF 0. 000 0. 00
8. 55000 0. 000 0. 00
0070 203- 00050 Unsui tabl e Materi al 12, 000. 000 0. 000
cY 0. 000 0.00
7.10000 0. 000 0. 00
0075 203- 00060 Enmbanknent Material (Conplete In Place) 249, 161. 000 0. 000
cY 20, 000. 000 113, 000. 00
5. 65000 20, 000. 000 113, 000. 00
0080 203-01100 Proof Rolling 180. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0085 203-01500 Bl adi ng 160. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0. 00
0090 203-01510 Backhoe 180. 000 0. 000
HOUR 0. 000 0. 00
123. 00000 0. 000 0. 00
0095 203-01550 Dozi ng 160. 000 0. 000
HOUR 0. 000 0. 00
196. 00000 0. 000 0. 00
0100 203-01594 Conbi nati on Loader 180. 000 0. 000
HOUR 0. 000 0. 00
164. 00000 0. 000 0. 00
0105 203-01597 Pot hol i ng 50. 000 0. 000
HOUR 15. 000 3,930. 00
262. 00000 15. 000 3, 930. 00
0110 207-00205 Topsoi | 34, 149. 000 0. 000
cY 0. 000 0.00

3. 60000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22044- ALTBI D2 ESTI MATE RUNO7/17/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0001 05: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00210  Stockpile Topsoil 34, 149. 000 0. 000
cY 6, 050. 000 25, 107. 50
4. 15000 6, 050. 000 25,107.50
0120 207-00305 Wet | and Topsoi | 758. 000 0. 000
cY 0. 000 0. 00
7.55000 0. 000 0.00
0125 207-00310 St ockpi | e Wetl and Topsoi | 746. 000 0. 000
cY 0. 000 0. 00
7.00000 0. 000 0. 00
0130 208-00002 *Erosion Log Type 1 (12 Inch) 21, 960. 000 0. 000
LF 124. 000 589. 00
4. 75000 124.000 589. 00
0135 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
1, 820. 00000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 4. 000 0. 000
EACH 2.000 4, 360. 00
2,180. 00000 2.000 4,360. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 320. 000 0. 000
HOUR 0. 000 0. 00
48.50000 0. 000 0. 00
0150 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
60. 60000 0. 000 0.00
0155 208-00106 Sweepi ng (Sedi ment Renoval) 160. 000 0. 000
HOUR 11. 000 2,002. 00
182. 00000 11. 000 2,002.00
0160 208-00107 Renoval of Trash 60. 000 0. 000
HOUR 0. 000 0. 00
203. 00000 0. 000 0.00
0165 208-00207  Erosion Control Mnagenent 300. 000 0. 000
DAY 20. 000 3, 640. 00

182. 00000 20. 000 3, 640. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22044- ALTBI D2 ESTI MATE RUNO7/17/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0001 05: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 30, 000. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0175 210-00010 *Reset Mailbox Structure 12. 000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0180 210-00810 *Reset Ground Sign 20. 000 0. 000
EACH 0. 000 0. 00
273. 00000 0. 000 0. 00
0185 212-00006 *Seedi ng (Native) 64. 000 0. 000
ACRE 0. 000 0. 00
315. 00000 0. 000 0. 00
0190 212-00028 *Seedi ng (Wt | ands) 0. 470 0. 000
ACRE 0. 000 0. 00
3, 120. 00000 0. 000 0. 00
0195 212-00032 *Soi | Conditioning 64. 000 0. 000
ACRE 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0200 213-00003 *Mil ching (Weed Free) 48. 000 0. 000
ACRE 0. 000 0. 00
746. 00000 0. 000 0. 00
0205 213-00013 *Spray-on Mil ch Bl anket 6. 000 0. 000
LB 0. 000 0. 00
3, 090. 00000 0. 000 0. 00
0210 213-00061 *Miul ch Tackifier 9, 628. 000 0. 000
LB 0. 000 0. 00
2. 60000 0. 000 0. 00
0215 213-00150 *Bonded Fi ber Matrix 64. 000 0. 000
ACRE 0. 000 0. 00
2,910. 00000 0. 000 0. 00
0220 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 80, 136. 000 0. 000
Cl ass
5% 0. 000 0. 00

2.70000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 216-00302

0230

240- 00001

0235

240- 00010

0240

304- 01000

0245

304- 06000

0250

310- 00608

0255

310- 00610

0260

403- 00720

0265

403- 34723

0270

403- 34725

0275 403-34733

C22044- ALT

STA0131- 070 PCCP ALT

22044- ALTBI D2

| TEM
DESCRI PTI ON

*Turf Reinforcenent Mat (Class 2)

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (Cdass 1)

Aggregat e Base Course (Cl ass 6)

* Ful
(0-8")

Depth Recl amation of Hot M x Asphalt Pavenent

*Ful | Depth Reclamation of Hot Pavenent

(8-12")

M x Asphal t

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX)(75) (PG 58-28)(3 Inches)

Hot M x Asphalt (Grading SX)(75) (PG 58-28)(4.5 Inches)

Hot M x Asphalt (Grading SX)(75) (PG 58-34)(2 Inches)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 795. 000
sy
5. 60000
45.000
DAY
1, 520. 00000
30. 000
HOUR
170. 00000
23, 453. 000
TON
17. 85000
61, 018. 000
TON
21. 65000
65, 097. 000
sy
2. 75000
16, 275. 000
5%
2..80000
350. 000
TON
193. 00000
3, 753. 000
sy
22.10000
1, 504. 000
%
31. 70000
10, 292. 000
sy

14. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUNO7/17/ 2019

6, 080

340.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

05: 35: 26

AMOUNT

6, 080

340.

.00

00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22044- ALTBI D2 ESTI MATE RUNO7/17/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0001 05: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 403-40000 HVA Saf ety Edge 2,241.000 0. 000
LF 0. 000 0. 00
4.05000 0. 000 0. 00
0285 411-10255 Emulsified Asphalt (S| ow Setting) 735. 000 0. 000
GAL 0. 000 0. 00
7.25000 0. 000 0. 00
0290 412-00900 Concrete Pavement (9 Inch) 142, 064. 000 0. 000
Sy 0. 000 0. 00
48. 86000 0. 000 0. 00
0295 412-02000 Concrete Safety Edge 49, 249. 000 0. 000
LF 0. 000 0. 00
3. 45000 0. 000 0. 00
0300 420-00132 Geotextile (Separator) (Cl ass 1) 34, 000. 000 0. 000
Sy 0. 000 0. 00
1. 50000 0. 000 0. 00
0305 506-00212 Ri prap (12 Inch) 477. 000 0. 000
cY 0. 000 0. 00
115. 00000 0. 000 0. 00
0310 506-01020  Geogrid Rei nforcenent 68, 000. 000 0. 000
5% 0. 000 0. 00
2. 85000 0. 000 0. 00
0315 507-00000 Concrete Slope and Ditch Paving 17. 000 0. 000
cY 0. 000 0. 00
1, 970. 00000 0. 000 0. 00
0320 601-01000 Concrete Class B 195. 000 0. 000
cY 0. 000 0. 00
963. 00000 0. 000 0. 00
0325 602- 00000 Rei nforcing Steel 10, 404. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0330 603-70808  8x8 Foot Concrete Box Cul vert (Precast) 297. 000 0. 000
LF 0. 000 0. 00

1, 320. 00000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22044- ALTBI D2 ESTI MATE RUNO7/17/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0001 05: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 230. 00000 0. 000 0. 00
0340 606-00301 Cuardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 1,911. 000 0. 000
LF 0. 000 0. 00
39. 30000 0. 000 0. 00
0345 606-00943 Guardrail Type 9 (Style CGE) (Special) 685. 000 0. 000
LF 0. 000 0. 00
76. 60000 0. 000 0. 00
0350 606-02005 End Anchorage (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0355 607-00005 *End Post 25. 000 0. 000
EACH 0. 000 0. 00
261. 00000 0. 000 0. 00
0360 607-00010 *Corner and Line Brace Post 27.000 0. 000
EACH 0. 000 0. 00
297. 00000 0. 000 0. 00
0365 607-00015  *End Post (Special) 78.000 0. 000
EACH 2.000 704. 00
352. 00000 2.000 704. 00
0370 607-00020 *Corner and Line Brace Post (Special) 90. 000 0. 000
EACH 24.000 2,904. 00
121. 00000 24.000 2,904. 00
0375 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 34, 973. 000 0. 000
LF 4, 378. 000 24, 954. 60
5. 70000 4,378. 000 24,954. 60
0380 607-11310 *Fence Combination Wre Wth Treated Woden Posts 16, 778. 000 0. 000
(Speci al )
LF 0. 000 0. 00
6. 15000 0. 000 0. 00
0385 607-11525  *Fence (Plastic) 500. 000 0. 000
LF 50. 000 60. 00

1. 20000 50. 000 60. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22044- ALTBI D2 ESTI MATE RUNO7/17/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0001 05: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 607-11530  *Fence (Special) 219. 000 0. 000
LF 0. 000 0. 00
31. 50000 0. 000 0.00
0395 607-60116 *16 Foot Gate 8. 000 0. 000
EACH 0. 000 0.00
242. 00000 0. 000 0.00
0400 607-60117 *16 Foot Gate (Special) 14. 000 0. 000
EACH 0. 000 0. 00
242. 00000 0. 000 0.00
0405 607-60120 *20 Foot Gate 3. 000 0. 000
EACH 0. 000 0.00
364. 00000 0. 000 0.00
0410 607-60121  *20 Foot Gate (Special) 8. 000 0. 000
EACH 0. 000 0. 00
667. 00000 0. 000 0.00
0415 611-00016 16 Foot Cattle Guard 1. 000 0. 000
EACH 0. 000 0.00
3, 030. 00000 0. 000 0.00
0420 612-00001  *Delineator (Type I) 73.000 0. 000
EACH 0. 000 0. 00
26. 70000 0. 000 0.00
0425 612-00002  *Delineator (Type I1) 16. 000 0. 000
EACH 0. 000 0.00
29. 10000 0. 000 0.00
0430 612-00003  *Delineator (Type I11) 113. 000 0. 000
EACH 0. 000 0. 00
31. 50000 0. 000 0.00
0435 614-00011 *Sign Panel (Cass I) 66. 130 0. 000
SF 0. 000 0.00
24. 20000 0. 000 0.00
0440 614-00012 *Sign Panel (Class I1) 59. 000 0. 000
SF 0. 000 0. 00

30. 30000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22044- ALTBI D2 ESTI MATE RUNO7/17/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0001 05: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-00013 *Sign Panel (Class I11) 155. 500 0. 000
SF 0. 000 0. 00
36. 40000 0. 000 0. 00
0450 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 91. 500 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0455 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 443. 500 0. 000
Sl i pbase
LF 0. 000 0. 00
30. 30000 0. 000 0. 00
0460 614-80385 Runble Strip 36, 575. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00

0465 624-30019 18 Inch Drainage Pipe (O ass 10) (Conplete In Place) 274. 000 0. 000
LF 0. 000 0. 00
87. 20000 0. 000 0. 00
0470 624-30025 24 Inch Drainage Pipe (Oass 10) (Conplete In Place) 1, 629. 000 0. 000
LF 0. 000 0. 00
93. 90000 0. 000 0. 00
0475 624-30031 30 Inch Drainage Pipe (Cass 10) (Conplete In Place) 159. 000 0. 000
LF 0. 000 0. 00
116. 00000 0. 000 0. 00
0480 624-30037 36 Inch Drainage Pipe (O ass 10) (Conplete In Place) 344. 000 0. 000
LF 0. 000 0. 00
134. 00000 0. 000 0. 00
0485 624-30049 48 Inch Drainage Pipe (Cass 10) (Conplete In Place) 306. 000 0. 000
LF 0. 000 0. 00
184. 00000 0. 000 0. 00
0490 624-30061 60 Inch Drainage Pipe (COass 10) (Conplete In Place) 408. 000 0. 000
LF 0. 000 0. 00
252. 00000 0. 000 0. 00
0495 624-50025 24 Inch Equival ent Drainage Pipe Elliptical (C ass 10) 554. 000 0. 000
Co
(Comp LF 0. 000 0. 00

181. 00000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22044- ALTBI D2 ESTI MATE RUNO7/17/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0001 05: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 624-50049 48 Inch Equival ent Drainage Pipe Elliptical (C ass 10) 116. 000 0. 000
Co
™ LF 0. 000 0. 00
366. 00000 0. 000 0. 00
0505 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 050 6, 245. 00
124, 900. 00000 0. 050 6, 245. 00
0510 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
694, 344. 00000 0. 000 0. 00
0515 626-01103 *Public Information Services (Tier II1) 1. 000 0. 000
LS 0. 083 617.52
7,440. 00000 0.083 617.52
0520 627-00008 *Modi fi ed Epoxy Pavenent Marking 522. 000 0. 000
GAL 0. 000 0.00
106. 00000 0. 000 0. 00
0525 627-00013 *Pavenment Marking Paint (H gh Build) 951. 000 0. 000
GAL 0. 000 0. 00
48. 70000 0. 000 0. 00
0530 627-30407  *Preformed Thernopl astic Pavement MarKking 646. 000 0. 000
(Vord-Synbol) (Spe SF 0. 000 0.00
25. 20000 0. 000 0. 00
0535 630- 00000 *Fl aggi ng 8, 000. 000 0. 000
HOUR 262. 500 8, 268. 75
31. 50000 262.500 8, 268. 75
0540 630-00001 *Pi | ot Car QOperation 3, 200. 000 0. 000
HOUR 0. 000 0. 00
72.70000 0. 000 0. 00
0545 630- 00007 *Traffic Control Inspection 129. 000 0. 000
DAY 7.000 2,968. 00
424. 00000 7.000 2,968. 00
0550 630-00012 *Traffic Control Management 286. 000 0. 000
DAY 20. 000 23, 600. 00

1, 180. 00000 20. 000 23, 600. 00
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PCN: 22044- ALTBI D2 ESTI MATE RUNO7/17/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0001 05: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0560 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0565 630-80341 *Construction Traffic Sign (Panel Size A) 47.000 0. 000
EACH 5. 500 399. 85
72.70000 5. 500 399. 85
0570 630-80342 *Construction Traffic Sign (Panel Size B) 92. 000 0. 000
EACH 12. 500 985. 00
78. 80000 12. 500 985. 00
0575 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 0. 000
EACH 3. 000 254.70
84.90000 3. 000 254.70
0580 630-80344 *Construction Traffic Sign (Special) 40. 000 0. 000
SF 0. 000 0. 00
24. 20000 0. 000 0. 00
0585 630- 80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 500 12,270.00
8, 180. 00000 1.500 12, 270. 00
0590 630-80360  *Drum Channel i zi ng Device 300. 000 0. 000
EACH 28. 000 509. 60
18. 20000 28.000 509. 60
0595 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 0. 000
EACH 10. 000 182. 00
18. 20000 10. 000 182. 00
0600 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 30. 000 0. 000
EACH 0. 000 0. 00
18. 20000 0. 000 0. 00
0605 630-80368 *Portable Traffic Speed Monitor 630. 000 0. 000
DAY 5. 000 91. 00

18. 20000 5. 000 91. 00



CONTI D

ROADWAY

CAT NO0200

0610 630-80370

0615

630- 80380

0620

630- 85010

0625

630- 85020

0630

630- 86801

0635

700- 70010

0640

700- 70016

0645

700-70018

0650

700- 70025

0655

700- 70034

0660 700-70034

C22044- ALT
22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/' A Quality Incentive Paynent

F/ A Project First Program

F/' A Smart Work Zone Technol ogy

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 000. 000
LF
58. 60000
150. 000
EACH
6. 05000
4. 000
EACH
5, 460. 00000
2.000
EACH
14, 550. 00000
1. 000
LS
31, 500. 00000
745, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
70, 000. 000
FA
1. 00000
7, 000. 000
FA
1. 00000
50, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
31.500
31. 500

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 800
. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUNO07/17/ 2019

190.

7,275

933.

.00

.00

00

.00

.00

.00

.00

.00

.00

05: 35: 26

AMOUNT

190.

7,275

933.

.00

58

.00

00

.00

.00

80

.00

.00

.00

.00



CONTI D:

C22044- ALT
22044- ALTBI D2
STA0131- 070 PCCP ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 14
ESTI MATE RUNO07/17/ 2019

| TEM
DESCRI PTI ON

CAT NO0200

0665 700-70380

CAT NO0400

0675 620-00002

0680 620-00012

0685 620-00020

ROADWAY

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
50, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
64, 250. 00000
1. 000
EACH
63, 050. 00000
2.000
EACH
9, 700. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

05: 35: 26
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
17,798,298.84 $ 265,621.75$%  265,621.75
0. 000
0.083 5,332.75
0.083 5,332.75
0. 000
0.083 5,233. 15
0.083 5,233.15
0. 000
2.000 19, 400. 00
2.000 19, 400. 00
146, 700. 00 $ 29,965.90 % 29, 965. 90
17,944,998.84 % 295,587.65% 295, 587. 65



